COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 24/ 2017

ESTI MATE SUMVARY 13:37: 35
CONTI D: C18146 ESTI MATE NO 0005 FINL SPEC YR 2005
PCN. 18146-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 104.0 DAYS TI ME ALLOW 105 WORK DAYS
SH 17 Al anpsa North to Hooper PERCENT TI ME: 99. 05 ORI G TI ME ALLOW 105 WORK DAYS

PRQJECT NO NH 0171-101

SH 17 Al anpsa North to Hooper W dening

NAME OF ROAD: 285B
PRQIECT OOUNTI ES: SAGUACHE ALAMOSA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 02/ 24/ 2017 DATE TI ME STARTED 04/11/2016
2273 Rl VER ROAD DATE LET 01/ 28/ 2016 DATE WORK BEGAN 04/ 11/ 2016
DATE AWARDED 02/ 03/ 2016 DATE TI ME STOPPED 09/ 23/ 2016
DATE CONTRACT EXECUTED 03/ 16/ 2016 DATE ACCEPTED 09/ 23/ 2016
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 11/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJIECT AMI:  $ 6,990, 857. 41 PARTI Ol PATI NG $ 6, 990, 857. 41 $ -9,118. 67
AWARD PRQJECT AM: $  6,947,127. 10 NON PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 6,990, 857. 41 -9,118. 67
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 6, 990, 857. 41 -9,118. 67
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 104, 206. 91
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 6, 990, 857. 41 95, 088. 24
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 6, 990, 857. 41 95, 088. 24
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s os.088.24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18146

PCN: 18146-BI D

PRQJECT: NH 0171-101

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00240

0020 202-00810

*Renoval of G ound Sign

0025 202-00821

*Renoval of Sign Panel

0030 203-00060

0035 203-01140 Rol I'ing
0040 203-01500 Bl adi ng
0045 203-01597 Pot hol i ng
0050 203-02330 Labor er
0055 207-00205 Topsoi |

*Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

58. 800
ACRE
1, 200. 00000
339. 000
EACH
5. 00000
486. 000
SY
12. 00000
3. 000
EACH
230. 00000
30. 000
EACH
5. 00000
45, 203. 000
CcY
16. 00000
17. 000
HOUR
85. 00000
23.000
HOUR
90. 00000
9. 000
HOUR
260. 00000
4.000
HOUR
24. 00000
26, 157. 000
CcY

15. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

58. 800
0. 000
58. 800

339. 000
0. 000
339. 000

486. 000
0. 000
486. 000

3. 000
0. 000
3. 000

30. 000
0. 000
30. 000

45, 447. 000
-244.000
45, 203. 000

17. 000
0. 000
17. 000

23. 000
0. 000
23. 000

9. 000
0. 000
9. 000

4.000
0. 000
4.000

26, 157. 000
0. 000
26, 157. 000

Page 2
ESTI MATE RUN 02/ 24/ 2017

13:37: 35
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
70, 560. 00
0. 00
1, 695. 00
0. 00
5, 832. 00
0. 00
690. 00
0. 00
150. 00
-3, 904. 00
723, 248. 00
0. 00
1, 445. 00
0. 00
2,070. 00
0. 00
2, 340. 00
0. 00
96. 00
0. 00
392, 355. 00



CONTI D C18146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18146-BI D ESTI MATE RUN 02/ 24/ 2017
PRQJECT: NH 0171- 101 ESTI MATE NO 0005 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00002 Erosion Log (12 Inch) 732. 000 732.000
LF 0. 000 0. 00
5. 00000 732. 000 3, 660. 00
0065 208- 00020 Silt Fence 183. 000 183. 000
LF 0. 000 0. 00
1. 00000 183. 000 183. 00
0070 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0080 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 36. 000 36. 000
HOUR 0. 000 0. 00
100. 00000 36. 000 3, 600. 00
0090 208- 00206 *Erosi on Control Supervisor 93. 000 93. 000
DAY 0. 000 0. 00
450. 00000 93. 000 41, 850. 00
0095 210- 00810 *Reset Gound Sign 65. 000 65. 000
EACH 0. 000 0. 00
170. 00000 65. 000 11, 050. 00
0100 210-00815 *Reset Sign Panel 1. 000 1.000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0105 212-00006 *Seedi ng (Native) 41. 800 41. 800
ACRE 0. 000 0. 00
340. 00000 41. 800 14, 212. 00
0110 212-00032 Soi | Condi ti oni ng 0. 000 0. 000
ACRE 0. 000 0. 00

3, 300. 00000 0. 000 0. 00



CONTI D C18146 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18146-BI D ESTI MATE RUN 02/ 24/ 2017
PRQJECT: NH 0171-101 ESTI MATE NO 0005 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00004 *Mil ching (Weed Free Straw) 41. 800 41. 800
ACRE 0. 000 0. 00
525. 00000 41. 800 21, 945. 00
0120 213-00061 *Mul ch Tacki fier 8, 400. 000 8, 400. 000
LB 0. 000 0. 00
2.75000 8, 400. 000 23,100. 00
0125 240- 00000 *WIdlife Biologist 3. 000 3. 000
HOUR 0. 000 0. 00
85. 00000 3. 000 255. 00
0130 304- 06000 *Aggregat e Base Course (C ass 6) 25,598. 970 25, 623. 430
TON -24. 460 -489. 20
20. 00000 25,598. 970 511, 979. 40
0135 304-09014 Aggr egat e Base Course (Special) 6, 094. 780 6, 141. 630
TON -46. 850 -1,030.70
22. 00000 6, 094. 780 134, 085. 16
0140 403-00721 Hot M x Asphalt (Patching) (Asphalt) 38. 000 38. 000
SY 0. 000 0. 00
145. 00000 38. 000 5,510. 00
0145 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) Furnish 7, 351. 460 7,373.760
TON -22.300 -1,694. 80
76. 00000 7, 351. 460 558, 710. 96
0146 900- 00006 Added Item (Dol lar)/ Price Reduction -2,092. 000 -2,092. 000
DOL 0. 000 0. 00
1. 00000 -2,092. 000 -2,092. 00
0150 403-34731  *Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 20, 045. 210 20, 045. 260
TON -0. 050 -3.95
79. 00000 20, 045. 210 1, 583, 571. 59
0150 MATERI AL ALLOMANCE 5/8 I nch Aggregate 0. 000
TON 0. 000 0. 00
7.83000 0. 000 0. 00
0150 MATERI AL ALLOMANCE 5/8 I nch Aggregate 0. 000
TON 0. 000 0. 00
7.83000 0. 000 0. 00



CONTI D C18146 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 5
PCN: 18146-BI D ESTI MATE RUN
PRQJECT: NH 0171-101 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0150 MATERI AL ALLOMANCE 1/2 I nch Aggregate 0. 000
TON 0. 000 0.00
7. 83000 0. 000 0.00
0150 MATERI AL ALLOMANCE 1/2 I nch Aggregate 0. 000
TON 0. 000 0.00
7. 83000 0. 000 0.00
0150 MATERI AL ALLOMNCE Crusher Fines 0. 000
TON 0. 000 0.00
7. 83000 0. 000 0.00
0150 MATERI AL ALLOMNCE Crusher Fines 0. 000
TON 0. 000 0.00
7. 83000 0. 000 0.00
0155 405-00100  *Heating and Renixing Treat nent 232,717.000 232,717.000
SY 0. 000 0.00
4.10000 232, 717.000 954, 139.70
0160 411-10255 Emul sified Asphalt (Sl ow Setting) 8, 350. 000 8, 350. 000
GAL 0. 000 0.00
4.00000 8, 350. 000 33, 400. 00
0165 411-90010 *Asphal t Rej uvenating Agent 7, 205. 000 7, 205. 000
GAL 0. 000 0.00
2.50000 7, 205. 000 18, 012.50
0170 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0.00
0175 612-00001 *Del i neator (Type I) 324.000 324. 000
EACH 0. 000 0.00
22. 00000 324.000 7,128.00
0180 612- 00002 *Del i neator (Type I1) 46. 000 46. 000
EACH 0. 000 0.00
23. 00000 46. 000 1, 058. 00
0185 612- 00003 *Del i neator (Type I11) 37. 000 37.000
EACH 0. 000 0.00
24. 00000 37. 000 888. 00



CONTI D: C18146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18146- BI D ESTI MATE RUN 02/ 24/ 2017
PRQJECT: NH 0171-101 ESTI MATE NO. 0005 13:37:35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0190 614-00011 *Sign Panel (dass I) 108. 000 108. 000
SF 0. 000 0. 00
17. 00000 108. 000 1, 836. 00
0195 614-00012 *Sign Panel (Oass I1) 148. 000 148. 000
SF 0. 000 0. 00
21. 00000 148. 000 3, 108. 00
0200 614-01512 *Steel Sign Support (2-1nch Round)(Post) 36. 000 36. 000
LF 0. 000 0. 00
21. 00000 36. 000 756. 00
0205 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 50. 000 50. 000
EACH 0. 000 0. 00
47.00000 50. 000 2, 350. 00
0210 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 25. 000 25. 000
LF 0. 000 0. 00
27.00000 25. 000 675. 00
0215 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 12. 000 12. 000
EACH 0. 000 0. 00
120. 00000 12. 000 1, 440. 00
0220 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
127, 000. 00000 1. 000 127, 000. 00
0225 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
727, 000. 00000 1. 000 727, 000. 00
0230 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
7, 600. 00000 1.000 7, 600. 00
0235 627-00001 *Paverent Mar ki ng Pai nt 1, 450. 000 1, 350. 000
GAL 100. 000 6, 000. 00
60. 00000 1, 450. 000 87, 000. 00
0240 627-00008 *Modi fi ed Epoxy Pavenent Marking 566. 000 533. 000
GAL 33. 000 3, 960. 00
120. 00000 566. 000 67, 920. 00



CONTI D C18146 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18146- BI D ESTI MATE RUN 02/ 24/ 2017
PRQJECT: NH 0171-101 ESTI MATE NO 0005 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0241 900- 00006 Added Item (Dol lar)/ Price Reduction -1, 160. 000 -1, 160. 000
DOL 0. 000 0. 00
1. 00000 -1, 160. 000 -1,160. 00
0245 627-30105 *Paverent Marking Paint (Wrd-Synbol) 536. 000 536. 000
SF 0. 000 0. 00
19. 00000 536. 000 10, 184. 00
0250 630-00000  *Fl aggi ng 10, 209. 000 10, 209. 000
HOUR 0. 000 0. 00
26. 00000 10, 209. 000 265, 434. 00
0255 630- 00007 *Traffic Control Inspection 44. 000 44.000
DAY 0. 000 0. 00
110. 00000 44. 000 4, 840. 00
0260 630- 00012 *Traffic Control Management 94. 000 94. 000
DAY 0. 000 0. 00
600. 00000 94. 000 56, 400. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 113. 000 119. 000
EACH -6.000 -252.00
42. 00000 113. 000 4,746. 00
0270 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 30. 000
EACH 0. 000 0. 00
58. 00000 30. 000 1, 740. 00
0275 630- 80359 *Portabl e Message Sign Panel 292. 000 292. 000
DAY 0. 000 0. 00
90. 00000 292. 000 26, 280. 00
0280 630- 80360 *Drum Channel i zi ng Devi ce 503. 000 503. 000
EACH 0. 000 0. 00
32. 00000 503. 000 16, 096. 00
0285 630- 80380 *Traffic Cone 310. 000 310. 000
EACH 0. 000 0. 00
10. 00000 310. 000 3,100. 00
0290 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00



CONTI D C18146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18146-BI D ESTI MATE RUN 02/ 24/ 2017
PRQJECT: NH 0171- 101 ESTI MATE NO 0005 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0295 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70011 F/ A Partnering 3,134. 000 3,134. 000
FA 0. 000 0. 00
1. 00000 3,134. 000 3,134.00
0305 700- 70012 F/ A Asphal t Pavenent |ncentive (Snoothness) 144, 594. 000 144, 594. 000
FA 0. 000 0. 00
1. 00000 144, 594. 000 144, 594. 00
0310 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 130, 134. 380 130, 396. 550
FA -262.170 -262.17
1. 00000 130, 134. 380 130, 134. 38
0320 700-70021 F/ A On- The-Job Trai nee 1, 642. 000 1, 970. 000
HOUR -328. 000 -328. 00
1. 00000 1, 642. 000 1, 642. 00
0323 900- 00028 Added Item (QIT Damages) QIT Danmages associated with -11,113. 850 0. 000
QIT Goal Short Fall 459.25 hours
HOUR -11,113. 850 -11,113.85
1. 00000 -11,113. 850 -11,113.85
0325 700- 70025 F/' A Quality Incentive Paynent 11, 868. 450 11, 868. 450
FA 0. 000 0. 00
1. 00000 11, 868. 450 11, 868. 45
0330 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 203-00100 Mick Excav 1, 048. 000 1, 048. 000
CY 0. 000 0. 00
32. 00000 1, 048. 000 33, 536. 00
0355 900- 00012 Added Item (Foot)/ Nonstandard Berm 25, 641. 000 25, 641. 000
LF 0. 000 0. 00

0. 65000 25, 641. 000 16, 666. 65



CONTI D: C18146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18146- BI D ESTI MATE RUN 02/ 24/ 2017
PRQJECT: NH 0171-101 ESTI MATE NO. 0005 13:37:35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0360 304- 06000 ABC (CL 6) (Furnish) 112. 880 112. 880
TON 0. 000 0. 00
10. 00000 112. 880 1,128.80
0365 403- 34731 HVA (G SX) (75) (PG 58-34) (Furnish) 114. 010 114.010
TON 0. 000 0. 00
67. 00000 114.010 7,638. 67
0370 411-10255 Emul Asph (SS) (Furnish) 560. 000 560. 000
GAL 0. 000 0. 00
2. 00000 560. 000 1,120.00
0375 212- 00032 Soil Conditioning (Special) 41. 800 41. 800
ACRE 0. 000 0. 00
800. 00000 41. 800 33, 440. 00
0380 202-00010 *Renmoval of Tree 8. 000 8. 000
EACH 0. 000 0. 00
2, 062. 00000 8. 000 16, 496. 00
0385 214- 00450 Evergreen Tree (5 Gal) (Furnish Only) 8. 000 8. 000
EACH 0. 000 0. 00
75. 00000 8. 000 600. 00
CAT 0200 CURRENT AMI  $ 6,934,657.41 % -9,118.67$ 6,934, 657.41
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620- 00002 *Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
28, 000. 00000 1.000 28, 000. 00
0340 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1.000 24, 000. 00
0345 620- 00020 *Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
4, 200. 00000 1.000 4,200. 00
CAT 0400 CURRENT AMI  $ 56, 200. 00 $ 0.00$ 56, 200. 00

PRQJIECT TOTAL CURRENT AMI  $

6,990,857.41 %

-9,118.67 % 6,990, 857. 41



